Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #26, September 2018

Actions taken by Respondents toward achieving compliance with the AOC:

e Completed treatability study testing
e Completed wetlands survey and mapping activities and habitat characterization fieldwork
e Continued development of channel and flood plain hydraulic model

Summary of validated results of sampling, tests, and all other data received or generated by
Respondents during the reporting period:

¢ None
Summary of deliverables Respondents submitted to the EPA:
e None

Summary of modifications to work plans or other schedules that Respondents have proposed or that
have been approved by the EPA:

e EPA provided comments on August 30 presentation materials requesting additional information
and clarification

Activities anticipated over the next six weeks:

e Prepare response to September 7 EPA comments regarding status of investigations and
additional soil sampling activities
e |nitiation of additional soil sample collection and field investigation activities

Activities undertaken in support of the Community Involvement Plan during the reporting period and
those to be undertaken in the next six weeks:

e None
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